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PHASES II AND III

The Phase II Contract, executed September 1.962, authorizes the continued develop-
ment of Collective Protection Equipment and further provides for delivery of

S additional Items of related equipment and the performance of services encompassing
the activities of Maintenance &igincering, Value Engineering, and Data Submittal.

Phase I1, executed by Contract Modification No. 7, 19 June 1963 authorizes:
(1) a feasibility study to evc.lve cptimum designs of Collective Protection (CB)
Equipment for the Radar Tracking Station, OA-2952/GSQ; the Missile Integration
Terminal Equipment, AN/TSQ-58, and the Maintenance Shelter, AN/GSM-44; (2) modifi-
cation of AIi1/G-4 Vehicles and Shelters to permit installation of Collectivef Protection Equipment for Erglneering/Service Tests and (3) the fabrication of air
Ieakaec kits.

G12ERAL

D-,ring this reporting period, effort was devoted primarily to the following items
of work:
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1. Completion and delivery of the Colleotive Protection Feamibillty and D as!I
Studies for RAar Tracking Station, OA-2952/!H Missile -Integration- Tefti.Aa.
Equiment, AN/TSq-58; and Maintenance Shelte? ; M/GSM-44, Report #FR 64w .Tr
dated 5 February l964.

2. Prepaation of sketches outlining redesign condetatiens based on ET/ST
results. This material was generated for discussion with CHL personnel in
advance of the ADB/CRDL meeting at Fort Bliss, 9 January.

3. Incorporation of certain Value Engineering recommendations and Customer re-
quested BT/UT design changes into the CB Filter Unit, Stowage Box, and Skid.
Sketches describing these changes were hand carried to Fkigevood Arsenal for
review with cognizant CRDL persornel.

4. Inventory of all Collective Protection Equipment utilized during ET/ST into
RAC OFP stores.

i. on 8 January, BAC representatives L. W. Maples and J. C. Groff met with ORDL
personnel. Purpose of this meeting was to prepare CRDL for the 9 January
conference with ADS concerning the LT/ST results. Solutions to problems
discussed in this prior meeting greatly enhanced the HAC/CRDL position rela-
tive to anticipated comments on the Collective Protection Equipment.

Results of the 9 January conference could be sunmed up by Captain Parker's
comment in gencral that HAC equipment was considered as being very well
built. He further stated "The Test Agency gave the equipment a good beating,
probably worse than that expected in actual service, but it held up."

ADE recommendations for improvement are being considered by CRDL. NAC is
awaiting formal direction on the course of action for implementing corroctions
or changes.

2. CRDL personnel F. Ort, M. D. Mears, and W. W. Linkous visited MAC Fullerton
on 22/23 January to discuss ADD and CRDL recommended changes based on IT/ST
and certain Value Engineering improvements. Preliminary estimates were
ot'fered to assist CRDL in establishing the required budgets.

3, February 19th HAC personnel J. C. Gruff and D. K. Phillips visited with
It. D. Mears and F. Ort to review the 400 CFM unit package expanded to in-
elude ET/ST changes and selected Value Engineering improvewments. CRDL
expressed satisfaction with the basic design approach. Final clarification

remaining questions on design details wau achieved in the discussion.

SUJDY PROGRESS - PHASE III

With the submittal of the RTS, MITE, and AN/(JM-44 Systems Feasibility and Design
Study, all studiy program work has been completed.
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Preliminary air leak sealing methods and protective entrance attachment designsfor- the AN/GSS-i were investigated but curtiled upon receipt of an 18 Fel,ruary

Trane Company teletype. Information contained therein indicates the MAC 4o
Air Conditioner (tentatively selected for the AN/GSS-I) as uandergoing redesign.
Collective Protection Equipment design progress for the AN/GS-I will be delayed
pending CRDL notification of firm air conditioner selection.

DRAWING PROGRESS

All Phase II equipment drawing effort has been completed with all data submitted

except for the suspended AN/GSS-I effort.

FABRICATION PROGRESS

All Phase II fabrication effort is completed except for the suspended A/GSS-I
effort.

None

EMUI PMEPHT DELI VERIE3

All. Phase II equipment has been delivered except for the suspended AN/GSS-l program.

MAIDNTEVATICE ENGINEERIP1G

Comlete e::cc'pt for the suspended AN/GSS-l equipment.

ELEcTIrVIC COMPONFIT DEVELOPMENT

No leoetivnic componenits were developed during this reporting period.

FINANClAL SUMMARY

The funds expended, manhours expended, estimated costs for the next reporting
period, and the balance of contract funds are shown in the following chart.
Dollars shown exclude fee.

January & Fcbruary Cumulative Costs Estimated for
1964 Through February March & April

Total $ tln Total $ Man Total $ j
Nours Inc! e1lng Hours Including Hours Includine

a*a c ri al Mater al Material
$27,675 85,108 $1,O46,32 2,200 $35,000

Contract Cost Funds $1,173,613
Less Cualative Costs l o46 324

Balance Remaining $ 127,189
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PLANNrED ACTIVI7 FOR NEXT REPOETING PERIOD

1. Preparation and submittal of a firm statement of work based on discussions held
during the 22/23 Jsnuary meeting for CRDL consideration.

2. Submittal of firm pricing and start of implementation for those items of work
selected by CRDL.

HUGHES AIRCRAFT COMPANY

Ground Systems Group

L. W. Maples
Project Head
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